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PROJECT SCOPE 
 
This project will fund the preliminary activities necessary to prepare for the acquisition of 
a conservation easement on the 2,400-acre Jamison Ranch to preserve it as a working 
ranch.  Acquisition of the conservation easement will protect an ecologically significant 
property located in Sierra Valley in Sierra County.  The ranch consists of 10 legal parcels 
encompassing multiple wetlands and springs and nearly 15 miles of streams including 
portions of Lemon Creek, Bonta Creek, Hamlin Creek and their tributaries. 
 
The pre-acquisition due diligence will include:   
 

• easement negotiation and legal review 
• completed appraisal report 
• development of a baseline report and monitoring plan. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Completion of easement negotiations April 2009 
Completion of legal review of easement May 2009 
Completion of option agreement June 2009 
Conduct and complete appraisal for the property August 2009 
Submit six-month progress report to SNC August 2009 
Complete production of Baseline Report September 2009 
Complete production of monitoring plan November 2009 
FINAL REPORT/Request for Final Payment January 30, 2010 
Submit Addendum Report on Performance Measures January 2011 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Project planning, development and management $15,000
Easement/option negotiation and legal review 12,000
Appraisal services 10,000
Production of baseline report and monitoring plan 13,000
GRAND TOTAL $50,000

 
 



   

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
 
 

 


